
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:07 PM
Run date

Time

Reviewer: Mathur, Lalit 09-Jun-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 054 Date: 18-May-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 252

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly overcast in AM to partly overcast in PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly staff (OBG) meeting at 9:30am. Discussed closure pour issues related to high early
strength concrete and mitigating the potential locked-in stress at this joint.

- No work to my knowledge was done today by ABF or CMC-RS at the W2E closure joint.

- Prepared for Cemex trial batch tests of modified SCC mixes scheduled tomorrow morning at 5:30am
throughout the day.
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